# PROJECT UPDATE

Prepared for the Northside Studio team

Document date: October 14, 2026

This document records the current project schedule.
The first review is complete and the next stage is ready.
Please check the dates before the next team meeting.

Completed: design review and document preparation.
Next step: confirm the print quantities with the team.
Delivery: the final documents are due next Friday.

Keep a copy of this report with your project records.
Contact the coordinator if details need updating.
Fine lines and pale text should be checked carefully.

Reference: review before downloading.